
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/20/2015

ESTIMATE SUMMARY 10:21:57

CONTID: C20085         ESTIMATE NO: 0001 PROG 2005

PCN: 20085-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MP 49.4-60.0 MESA COUNTY PERCENT TIME:

PROJECT NO: NHPP 0701-225                 

I-70 EXIT 49 EAST RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/16/2015 DATE TIME STARTED 04/20/2015

556 STRUTHERS AVENUE DATE LET 01/22/2015 DATE WORK BEGAN 04/20/2015

 DATE AWARDED 01/29/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/05/2015 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 04/20/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,051,783.45 PARTICIPATING $ $ 710,245.10

AWARD PROJECT AMT: 7,634,452.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,669.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.33

WORK DAYS

WORK DAYS

7.85%

8,341,538.35

710,245.10

710,245.10

692,575.25

$

$

$

$

710,245.10

0.00

710,245.10

0.00

710,245.10

-17,669.85

0.00

692,575.25

0.00

AMOUNT DUE 692,575.25 692,575.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 692,575.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105
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PCN: 20085-BID    ESTIMATE RUN 05/20/2015

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

20.000

EACH

10.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

393,352.000

SY  

1.18000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

100.00000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

613.000

LF  

5.70000

0025 *Removal of Guardrail Type 4 0.000

9,389.000

202-01140  
 

79,806.509,389.000

79,806.50

40,885.000

LF  

8.50000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

19.000

EACH

192.65000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

115.31000

0040 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

159.96000

0045 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

9.52000

0050 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

9.96000

0055 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

4,199.00000
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PCN: 20085-BID    ESTIMATE RUN 05/20/2015

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

105.000

HOUR

77.32000

0065 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

200.00000

0070 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

204.000

LF  

18.70000

0075 *Reset Impact Attenuator 0.000

0.000

210-01300  
 

0.000.000

0.00

1.000

EACH

18,784.91000

0080 *Modify Guardrail 0.000

775.000

210-04030  
 

25,613.75775.000

25,613.75

1,000.000

LF  

33.05000

0085 *Adjust Guardrail 0.000

7,379.000

210-04200  
 

35,050.257,379.000

35,050.25

30,075.000

LF  

4.75000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

10,450.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

9,370.00000

0100 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.100

ACRE

19,035.00000

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

169.50000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

43.000

SY  

49.45000
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PCN: 20085-BID    ESTIMATE RUN 05/20/2015

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

44,820.000

TON 

34.25000

0120 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

2,600.000

TON 

607.00000

0125 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

19,668.000

GAL 

2.88000

0130 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

150.000

SF  

64.50000

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,675.000

LF  

23.55000

0140 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

788.000

LF  

31.90000

0145 *Guardrail Type 7 (Style CA) 0.000

6,901.000

606-00710  
 

283,631.106,901.000

283,631.10

38,446.000

LF  

41.10000

0150 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

110.000

LF  

98.80000

0155 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

5.000

EACH

1,000.00000

0160 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

13.000

EACH

1,189.07000

0165 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

758.57000
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PCN: 20085-BID    ESTIMATE RUN 05/20/2015

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

4,350.00000

0175 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

5.000

EACH

4,093.50000

0180 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

14.000

EACH

4,753.00000

0185 Guardrail Type 7 (Precast) 0.000

800.000

606-99999  
 

48,000.00800.000

48,000.00

1,600.000

LF  

60.00000

0190 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

22.00000

0195 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

24.00000

0200 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

26.00000

0205 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

200.000

EACH

15.00000

0210 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

92.000

SF  

20.00000

0215 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

24.000

EACH

110.00000

0220 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

74,526.000

LF  

0.32000
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PCN: 20085-BID    ESTIMATE RUN 05/20/2015

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

8.000

EACH

44,000.00000

0230 *Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

4.000

EACH

4,583.00000

0235 *Sub-Surface Temperature Probe 0.000

0.000

614-86738  
 

0.000.000

0.00

4.000

EACH

4,583.00000

0240 *Mobilization 0.000

0.250

626-00000  
 

121,250.000.250

121,250.00

1.000

L S 

485,000.00000

0245 *Public Information Services 0.000

0.250

626-01000  
 

1,345.500.250

1,345.50

1.000

L S 

5,382.00000

0250 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

1,560.000

GAL 

26.00000

0255 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

780.000

GAL 

58.00000

0260 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

576.000

SF  

13.00000

0265 *Flagging 0.000

845.000

630-00000  
 

18,590.00845.000

18,590.00

3,160.000

HOUR

22.00000

0270 *Traffic Control Inspection 0.000

12.000

630-00007  
 

2,100.0012.000

2,100.00

42.000

DAY 

175.00000

0275 *Traffic Control Management 0.000

15.000

630-00012  
 

11,250.0015.000

11,250.00

105.000

DAY 

750.00000
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PCN: 20085-BID    ESTIMATE RUN 05/20/2015

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 0.000

19.000

630-80341  
 

1,045.0019.000

1,045.00

38.000

EACH

55.00000

0285 *Construction Traffic Sign (Panel Size B) 0.000

12.000

630-80342  
 

720.0012.000

720.00

57.000

EACH

60.00000

0290 *Construction Traffic Sign (Panel Size C) 0.000

28.500

630-80343  
 

1,852.5028.500

1,852.50

57.000

EACH

65.00000

0295 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.500

630-80358  
 

3,750.001.500

3,750.00

3.000

EACH

2,500.00000

0300 *Portable Message Sign Panel 0.000

54.000

630-80359  
 

2,700.0054.000

2,700.00

450.000

DAY 

50.00000

0305 *Drum Channelizing Device 0.000

72.000

630-80360  
 

1,080.0072.000

1,080.00

144.000

EACH

15.00000

0310 *Drum Channelizing Device (With Light) (Flashing) 0.000

7.500

630-80363  
 

112.507.500

112.50

15.000

EACH

15.00000

0315 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

7.500

630-80364  
 

112.507.500

112.50

15.000

EACH

15.00000

0320 *Portable Water Filled Barrier (Temporary) 0.000

29.000

630-80377  
 

2,450.5029.000

2,450.50

2,400.000

LF  

84.50000

0325 *Traffic Cone 0.000

200.000

630-80380  
 

8,000.00200.000

8,000.00

400.000

EACH

40.00000

0330 *Impact Attenuator (Temporary) 0.000

30.500

630-85011  
 

1,220.0030.500

1,220.00

180.000

DAY 

40.00000
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PCN: 20085-BID    ESTIMATE RUN 05/20/2015

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobile Attenuator 0.000

46.000

630-85041  
 

20,700.0046.000

20,700.00

90.000

DAY 

450.00000

0340 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

800,630.630

F A 

1.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0360 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0365 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0375 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0410 Added Item (Dollar)/ Working Time Violations 0.000

-1,050.000

900-00006  
 

-1,050.00-1,050.000

-1,050.00

0.000

DOL 

1.00000

CAT 669,330.10669,330.108,999,763.95CURRENT AMT0200 $ $ $
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PCN: 20085-BID    ESTIMATE RUN 05/20/2015

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:57

CUMULATIVE
AMOUNT

CAT NO0301 H-03-J 

0380 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

23.000

LF  

21.50000

0385 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

2.000

SY  

820.00000

0390 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

23.000

LF  

390.00000

CAT 0.000.0011,104.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.000

1.000

620-00002  
 

21,500.001.000

21,500.00

1.000

EACH

21,500.00000

0400 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

15,815.001.000

15,815.00

1.000

EACH

15,815.00000

0405 Sanitary Facility 0.000

1.000

620-00020  
 

3,600.001.000

3,600.00

1.000

EACH

3,600.00000

CAT 40,915.0040,915.0040,915.00CURRENT AMT0400 $ $ $

$ 710,245.10710,245.10$9,051,783.45$CURRENT AMTPROJECT TOTAL


